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SUMMARY 
 
This WP provides a detailed Task List for implementation of the WATRS 
Plus project on oceanic routes and areas in the WATRS Plus CTAs.   The 
project provides plans for implementation of a route structure redesign and 
a reduced lateral separation standard of 50 NM between operators/aircraft 
authorized RNP 10 or RNP 4. 

 
1.  Discussion 
 
1.1  The Appendix to this WP provides a list of tasks required of the U.S. WATRS Plus Task 
Force, ICAO Offices and Groups, States and Operators for the implementation of a route structure 
redesign and reduced separation in the WATRS Plus Control Areas.  The implementation is scheduled for 
5 June 2008. 
 
1.2  The major sections of the task list are shown below: 
 

I.     General Project Development & Management 
II.    International Coordination:  ICAO Groups & Documents 
III.   Route Structure Redesign & Publication 
IV.   Safety Analysis & Monitoring 
V.    Air Traffic Control Tasks – General  
VI.   Operations, Airworthiness & RNP Authorization 
VII. State Responsibilities for RNP Authorization 
VIII. Operator Responsibilities & Tasks 
IX. Final Implementation Decision & Notification 
X. Post-Implementation Tasks 

 
2.  Actions 
 
2.1  The Group is invited to review the task list, suggest changes, as necessary, and endorse 
the work program for implementation of the WATRS Plus project. 
 

- - - - - - - - - - - - 
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ID  DESCRIPTION  (21 April 2007) COMPLETE BY STATUS LEAD;  COORDINATING ORG.
I.  GENERAL PROJECT DEVELOPMENT & MANAGEMENT

1 Conduct analysis of traffic flows, flight level utilization, city pairs, operator and aircraft type populations 30-Abr-06 Complete US WATRS Plus Task Force (WPTF)
2 Identify Target Airspace 30-Jun-06 Complete US WPTF
3 Identify target Control Areas (CTA) and incorporate into doc revisions 30-Jun-06 Complete US WPTF
4 Identify transition airspace and incorporate into doc revisions 31-May-07 Complete US WPTF; NAT WG, CAR WG
5 Identify issues for adjoining airspace (e.g., route extension into airspace of adjoining ATS providers) 31-May-07 US WPTF;  NAT WG, CAR WG
6 Identify Project Goals 30-Jun-06 Complete FAA;  NAT WG, CAR WG
7 Have significant percentage of operators obtain RNP 10 or RNP 4 authority from appropriate State authority 05-Jun-08 States; Operators, US WPTF
8 Accommodate operation of approx. 15% of flights conducted by Non-RNP 10 aircraft 05-Jun-08 US WPTF
10 Implement airspace route structure redesign to increase the number of routes and associated altitudes 05-Jun-08 US WPTF;  ATS Providers
11 Reduce lateral separation between aircraft authorized RNP 10, RNP 4 or equivalent 05-Jun-08 US WPTF;  NAT & CAR WG
12 Develop Concept of Operations Document 31-May-07 In progress US WPTF;  NAT & CAR WG
13 Assess Costs and Benefits 31-Ago-07 US WPTF
14 Complete initial assessment 30-Jun-06 Complete US WPTF
15 Complete Cost/Benefit Analysis 31-Ago-07 US WPTF;  NAT & CAR WG
16 Assess Feasibility 30-Sep-06 USWPTF;  NAT& CAR WG

17
Confirm that 85% of flights are conducted by aircraft types capable of meeting RNP 10 standards without major
modification 31-Ene-07 Complete US WPTF

18 Develop schedule for Route Structure redesign and publication 30-Sep-06 Complete US WPTF; NAT/CAR ATS Rts WG
19 Develop schedule for ATC automation system update or modification 30-Sep-06 Complete US WPTF
20 Identifiy Key Target Dates 30-Sep-06 Complete US WPTF;  NAT/CAR WG
21 Establish Information Dissemination Program 05-Jun-07 US WPTF
22 Establish WATRS+ Webpage 31-Dic-06 Complete US WPTF
23 Schedule WATRS+ seminars, if necessary 30-Jun-06 US WPTF; NAT/CAR WG, ICAO Offices
24 Establish distribution lists for State regulators and Industry organizations 30-Sep-06 Complete US WPTF
25 Publish State letters through ICAO NACC and EUR/NAT Offices, as necessary 05-Mar-08 US WPTF;  NAT/CAR WG, ICAO offices
26 Notify States and Operators of key implementation dates and requirements 05-Jun-07 US WPTF;  NAT/CAR WG
27 Publish 18-month Advance Notice 30-Nov-06 Complete US WPTF
28 Publish Notice containing WATRS Plus specific operational policy/procedures 15-Jul-07 US WPTF; NAT/CAR WG, ICAO Offices
29 Publish 3-month Notice confirming implementation date 10-Mar-08 US WPTF;  NAT/CAR WG
30 Confirm ATS providers ready for implementation 05-Mar-08 US WPTF, State ATS Providers
31 Confirm Operators ready for implementation 05-Mar-08 US WPTF; State regulators; Operators
32 II.  INTERNATIONAL COORDINATION: ICAO GROUPS & DOCUMENTS
33 Schedule NAT/CAR ATS Routes WG (see section III) 10-May-07 US WPTF;  ICAO Offices
34 Provide input into appropriate CAR/SAM and NATSPG WGs On-going US WPTF; NAT/CAR WG, ICAO Offices
35 CAR/SAM meetings (to be updated as meetings scheduled) US WPTF, NACC Office
36 GREPECAS (15-20 April 07, Costa Rica) 20-Abr-07 Complete US WPTF, NACC Office
37 NAT/CAR ATS Routes WG (8-10 May 07, Miami, Fla.) 10-May-07 US WPTF, NACC Office
38 Air Traffic Flow Mgt. Task Force/3 (ATFM/3) (18-22 June 07, Colombia) 15-Jun-07 US WPTF, NACC Office
39 CAR WG/1 (21-23 Jun 07, Trinidad/Tobago) 30-Jun-07 US WPTF, NACC Office
40 AP/ATM/13 (9-13 July 07, Lima) 13-Jul-07 US WPTF, NACC Office
41 C/CAR DCA/9 (9-13 July 07, Aruba) 13-Jul-07 US WPTF, NACC Office
42 GREPECAS (15-19 Oct 07, Dominican Republic) 19-Oct-07 US WPTF, NACC Office
43 E/CAR DCA/21 (3-7 Nov 07, British Virgin Islands) 07-Nov-07 US WPTF, NACC Office
44 NAT/CAR ATS Routes WG/3 (13-15 Nov 07, tbd) 15-Nov-07 US WPTF, NACC Office
45 NATSPG meetings (to be updated as meetings scheduled) US WPTF, EUR/NAT Office
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46 NAT ATMG (19-23 Mar 07, FAA ATCSCC) 23-Mar-07 Complete US WPTF, EUR/NAT Office
47 NAT SARSIG (11-13 April 07, Paris) 13-Abr-07 Complete US WPTF, EUR/NAT Office
48 NAT Safety Management Coordination Group (16-20 April, Paris) 20-Abr-07 Complete US WPTF, EUR/NAT Office
49 NAT IMG (24-27 Apr 07, Reykavik, Iceland) 27-Abr-07 US WPTF, EUR/NAT Office
50 NAT/CAR ATS Routes WG/2 (8-10 May 07, Miami, Fla.) 10-May-07 US WPTF, EUR/NAT Office
51 NAT Ops/Air WG (coordinate via email, etc.) 31-Mar-07 Complete US WPTF, EUR/NAT Office
52 NATSPG (12-15 June 06, Paris) 15-Jun-07 US WPTF, EUR/NAT Office
53 NAT/CAR ATS Routes WG/3 (13-15 Nov 07) 15-Nov-07 US WPTF, EUR/NAT Office
54 Revise ICAO CAR and NAT Regional Supplementary Procedures 01-Abr-08 US WPTF, NAT/CAR WG, ICAO Offices
55 Develop initial draft Doc 7030 15-Feb-07 Complete US WPTF
56 Have CAR and NAT working groups review draft 15-Abr-07 US WPTF; NAT/CAR WG, ICAO Offices
57 Incorporate safety analysis document into Doc 7030 revision package 15-Jun-07 US WPTF; ICAO Offices
58 Forward draft to ICAO NACC (Mexico City Office) 18-Jun-07 US WPTF
59 ICAO NACC distribute Doc 7030 revisions for State and International organization comment 15-Sep-07 ICAO NACC Office;  EUR/NAT Office
60 ICAO approve and publish CAR and NAT 7030 revisions 01-Abr-08 ICAO Hq; NACC Office;  EUR/NAT Office
61 Revise CAR/SAM Air Navigation Plan (ANP) 01-Abr-08 US WPTF, NACC Office; CAR WG
62 Finalize route structure redesign chart 01-Ago-07 US WPTF; NAT/CAR ATS Rts WG
63 Develop draft CAR/SAM ANP revision 01-Ago-07 US WPTF; NACC Office
64 Forward ANP draft to NACC Office 31-Ago-07 US WPTF
65 Coordinate ANP draft at Oct GREPECAS meeting 19-Oct-07 US WPTF; NACC Office
66 III.  ROUTE STRUCTURE REDESIGN & PUBLICATION
67 Convene NAT/CAR ATS Routes WG, as necessary to coordinate project with ATS providers adjoining airspace US WPTF; EUR/NAT & NACC Offices
68 NAT/CAR ATS Routes WG/1  (Sept 2006) 19-Sep-06 Complete US WPTF; NACC Office
69 NAT/CAR ATS Routes WG/2  (8-10 May 2007) 10-May-07 US WPTF; NAT/CAR WG; ICAO Offices
70 NAT/CAR ATS Routes WG/3 (13-15 Nov 07) 13-Nov-07 US WPTF; NAT/CAR WG, ICAO Offices
71 Confirm lateral separation standard to be applied 21-Sep-06 Complete US WPTF; NAT/CAR WG
72 Develop and distribute initial route structrue redesign chart 19-Sep-06 Complete US WPTF

73 Validate route & fix coordinates w/ U.S. National Aeronautical Charting Organization and National Data Flight Center 01-Jun-07 US WPTF
74 Name fixes and routes in accordance w/ ICAO policy 01-Jun-07 US WPTF
75 Complete ATC simulations, as necessary 3/Q 07 US WPTF
76 Submit draft CAR/SAM ANP revision to ICAO NACC 31-Ago-07 US WPTF; NAT/CAR ATS Rts WG
77 Publish and distribute final route redesign charts and nav database information 10-Abr-08 US WPTF; NAT/CAR ATS Rts WG
78 Finalize State government charts and nav database information 10-Abr-08 US WPTF; States, Industry
79 Distribute to industry aeronautical chart and nav database providers 10-Abr-08 US WPTF; NAT/CAR WG
80 ATS providers with adjoining airspace coordinate Letter of Agreement, as necessary 10-Abr-08 US WPTF; ATS providers
81 Implement redesigned WATRS Plus route structure 05-Jun-08 US WPTF; ATS providers
82 IV.  SAFETY ANALYSIS & MONITORING
83 Conduct studies to assess traffic flows and operator and aircraft operations in WATRS Plus CTAs 31-May-06 Complete US WPTF;  NAT/CAR ATS WG
84 Confirm acceptability of RNP 10 navigation standard with ICAO Separation and Airspace Safety Panel (SASP) 31-May-06 Complete US WPTF; ICAO SASP
85 Establish WATRS Plus Scrutiny Group and convene, as necessary 01-Jun-07 US WPTF; NAT/CAR WG
86 Develop Safety Analysis document to attach to Doc 7030 submission 15-Jun-07 US WPTF
87 Develop plan for post-implementation monitoring 30-Sep-07 US WPTF; NAT/CAR WG
88 Conduct pre-implementation safety assessment 05-Mar-08 US WPTF;  NAT/CAR WG
88 Start post-implementation monitoring 05-Jun-08 US WPTF; NAT/CAR WG
90 V.  AIR TRAFFIC CONTROL TASKS - GENERAL



APPENDIX
2NATCAR WG/2 - WP/04

ID  DESCRIPTION  (21 April 2007) COMPLETE BY STATUS LEAD;  COORDINATING ORG.
91 Modify ATC automation systems, as necessary 05-Mar-08 US WPTF; ATS providers
92 Confirm ICAO Flight Plan Equipment Suffix provisions are adequate 15-Jun-07 US WPTF;  NAT/CAR WG, Operators

93
Conduct Fast-time simulations to assess effect of added routes and associated flight levels and effect of Non-RNP 10 
aircraft 31-Mar-07 US WPTF; NAT/CAR ATS Rts WG

93a Coordinate with Flight Service Stations and other appropriate ATS organizations 30-Jun-07 US WPTF; ATS providers
94 Conduct ATC automation system simulations (e.g., Ocean 21) 3 Q 07 US WPTF;  New York Center
96 Revise Air Traffic policy orders, manuals, etc. 05-Mar-08 US WPTF; ATS providers
97 Establish plan for controller training to be conducted between 1 Apr - 1 Jun 08 15-Sep-07 US WPTF, ATS providers
98 VI.  OPERATIONS, AIRWORTHINESS & RNP 10 (MINIMUM PERFORMANCE) AUTHORIZATION 
99 Provide WPs & IP's to appropriate CAR and NAT WG containing Ops/Air requirements On-going US WPTF
100 Establish WATRS Plus Webpage where current Operations and Airworthiness (Ops/Air) guidance can be posted 31-Dic-06 Complete US WPTF; NAT/CAR WG

101
Review ICAO RNP Manual (Doc 9613), Appendix E (RNP 10 Operational Approval Process) to identify Ops/Air criteria for 
RNP 10 authorization 30-Abr-06 Complete US WPTF; State regulators

102 Incorporate ICAO Performance Based Navigation (PBN) Manual references into documents and presentations 01-Jun-07 US WPTF, NAT/CAR WG, ICAO Offices
103 Publish and distribute Advance Notice containing basic Ops/Air requirements 22-Nov Complete US WPTF
104 Develop US version of RNP 10 Authorization Job Aid and post on WATRS Plus Webpage for State consideration 05-Mar Complete US WPTF; ICAO Offices

105 Develop ICAO State letter for RNP 10 Authorization Job Aid 30-May-07 US WPTF; ICAO Offices

106 Update and re-distribute RNP 10 Job Aid/Checklist after publication of ICAO PBN Manual, if necessary 01-Jul-07 US WPTF; ICAO Offices
107 Provide general support to regulatory authorities in preparing inspectors for RNP 10 authorization tasks 15-Sep-07 US WPTF;  State regulators
108 Coordinate w/ NATSPG Ops/Air Group and key CAR/SAM Ops/Air contacts 01-Abr-07 US WPTF; NAT/CAR WG
109 Track timely publication and distribution of aeronautical charts and nav database information 10-Abr-08 US WPTF
110 Track operator/aircraft fleet RNP 10 readiness 05-Mar-08 US WPTF;  State regulators
111 VII.  STATE RESPONSIBILITIES FOR RNP 10 (MINIMUM PERFORMANCE) AUTHORIZATION
112 Review ICAO docs and/or State documents recommended by ICAO related to  RNP 10 authorization 01-Jun-07 States
113 Consider using FAA Order 8400.12A (RNP 10 Operational Approval) 01-Jun-07 State regulators
114 Develop or revise State guidance and/or regulations, as necessary, for RNP 10 or RNP 4 authorization 01-Jun-07 State regulators
115 Establish State RNP 10 airworthiness requirements 01-Jun-07 State regulators
116 Establish operational policy/procedures requirements for RNP 10 authorization 01-Jun-07 State regulators;  US WPTF
117 Prepare State inspectors to perform RNP 10 authorization tasks 01-Jun-07 State regulators
118 Review WATRS Plus Webpage periodically to remain current on WATRS Plus information On-going State regulators
119 Plan to authorize national operators for RNP 10 or better by 5 May 08, to extent possible 01-Jun-07 State regulators
120 VIII.  OPERATOR RESPONSIBILITIES & TASKS
121 Plan to obtain RNP 10 (minimum) or RNP 4 authorization by 5 May 08, to maximum extent possible 01-Jun-07 Operators
122 Coordinate w/ State regulatory authorities to determine requirements for RNP 10 (minimum) or RNP 4 authorization 01-Sep-07 Operators
123 Determine aircraft/Long Range Navigation System (LRNS) eligibility for RNP 10 (minimum) or RNP 4 01-Jun-07 Operators

124
Review WATRS Plus Webpage periodically to remain current on WATRS Plus plans and schedules and Ops/Air 
requirements On-going Operators

125 In accordance w/ regulatory authority guidance, submit docs supporting State authorization for RNP 10 or RNP 4 As required Operators
126 Train pilots and, if applicable, dispatchers on WATRS Plus RNP 10/50 NM lateral separation policy/procedures 05-May-08 Operators

127
Develop and distribute operations manuals, pilot bulletins or other appropriate docs containing WATRS Plus 
policy/procedures 05-May-08 Operators

128 Maintain LRNS in accordance accepted maintenance practices On-going Operators

129
Take timely action w/ State authorities to address any track keeping errors or other events that could affect operational 
safety On-going Operators
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130 IX.  FINAL IMPLEMENTATION DECISION & NOTIFICATION
131 Target date for readiness review and decision to implement 05-Mar-08 US WPTF
132 Target date for publication of notice of implementation decision 10-Mar-08 US WPTF;  NAT/CAR WG
133 Target date for operators to obtain RNP 10 (minimum) or RNP 4 authorization 05-May-08 Operators, State regulators
134 Target for implementaion of redesigned route structure and 50 NM lateral separation 05-Jun-08 US WPTF; NAT/CAR WG
135 X.  POST IMPLEMENTATION TASKS

136
Air Traffic, Flight Standards, and Safety Analysis organizations identify and rectify problems and inform WATRS Plus 
Task Force leads and appropriate organizations On-going US WPTF

137 Convene WATRS Plus Scrutiny Group to identify and rectify air traffic, operations or airworthiness problems 05-Jul-08 US WPTF;  NAT/CAR WG
138 One-month post-implementation review 10-Jul-08 US WPTF;  NAT/CAR WG
139 6-month review 05-Dic-08 US WPTF; NAT/CAR WG
140 12-month review and Safety Assesment 30-Jun-09 US WPTF;  NAT/CAR WG
140 Periodic review and safety assessment On-going US WPTF; NAT/CAR WG
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